
OMA : Contract Management System  
Exhibit 300: Part I: Summary Information and Justification (All Capital Assets) 

 

I.A. Overview 

 

1. Date of Submission:   

2. Agency: 028 

3. Bureau: Government Contracting 

4. Name of this Capital Asset: OMA:Contract Management System 

5. Unique Project (Investment) Identifier: (For IT investment 
only, see section 53. For all other, use agency ID system.) 

028-00-01-08-01-6010-00 

6. What kind of investment will this be in FY2008? (Please 
NOTE: Investments moving to O&M ONLY in FY2008, with 
Planning/Acquisition activities prior to FY2008 should not 
select O&M. These investments should indicate their current 
status.) 

Full Acquisition 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2008 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in 
whole an identified agency performance gap: 

CMS will be an information system that allows the agency to perform end-to-end electronic processing of contracts and bring the Agency into conformance with 
OMB e-Procurement guidance. CMS will continue initial planning in FY07 and more details regarding a solution will be developed during this phase. Currently, 
SBA business processes do not provide the capability for end-to-end automated electronic processing of contracts of the over 1500 contracts and two thousand 
purchase orders handled each year. Today, a combination of manual processing and standard government forms are currently implemented and tracking is 
done via manual data entry. CMS will fully support managing the award and modification of all types of contract vehicles; additionally, the system will provide 
for: receiving, inspection, acceptance, invoicing, closeout and archiving of contracts and purchase orders. CMS will allow SBA to meet the OMB guidance for e-
Procurement and will allow an interface with the SBA financial system, FedBizOps. CMS benefits are expected to include the saving of labor hours and dollars 
through a reduction of manpower requirements and allow for repeatable processes to be effected mitigating error risks and redundancy. SBA contracts are 
increasing in numbers which increases risk in a labor intensive environment. Beginning in late FY06, SBA will further examine the benefits of this system and 
fully develop the rationale for choosing to a CMS solution; as well as refine baseline data. 

9. Did the Agency's Executive/Investment Committee approve 
this request? 

Yes 

   a. If "yes," what was the date of this approval? 7/19/2006 

10. Did the Project Manager review this Exhibit? Yes 

11. Contact information of Project Manager? 

Name 



 

Phone Number  

Email  

12. Has the agency developed and/or promoted cost effective, 
energy efficient and environmentally sustainable techniques or 
practices for this project. 

Yes 

   a. Will this investment include electronic assets (including 
computers)? 

Yes 

   b. Is this investment for new construction or major retrofit of 
a Federal building or facility? (answer applicable to non-IT 
assets only) 

No 

      1. If "yes," is an ESPC or UESC being used to help fund this 
investment? 

 

      2. If "yes," will this investment meet sustainable design 
principles? 

 

      3. If "yes," is it designed to be 30% more energy efficient 
than relevant code? 

  

13. Does this investment support one of the PMA initiatives? No 

   If "yes," check all that apply:  

   13a. Briefly describe how this asset directly supports the 
identified initiative(s)? 

CMS will bring SBA into conformance with OMB directives and provide 
significant cost savings in the management of each contract and Purchase 
Order. 

14. Does this investment support a program assess using the 
Program Assessment Rating Tool (PART)? (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

No 

   a. If "yes," does this investment address a weakness found 
during the PART review? 

 

   b. If "yes," what is the name of the PART program assessed 
by OMB's Program Assessment Rating Tool? 

  

   c. If "yes," what PART rating did it receive?   

15. Is this investment for information technology? Yes 

If the answer to Question: "Is this investment for information technology?" was "Yes," complete this sub-section. If the 
answer is "No," do not answer this sub-section. 

For information technology investments only: 



16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 1 

17. What project management qualifications does the Project 
Manager have? (per CIO Council PM Guidance): 

(1) Project manager has been validated as qualified for this investment 

18. Is this investment identified as "high risk" on the Q4 - FY 
2006 agency high risk report (per OMB's "high risk" memo)? 

No 

19. Is this a financial management system? No 

   a. If "yes," does this investment address a FFMIA compliance 
area? 

Yes 

      1. If "yes," which compliance area:   

      2. If "no," what does it address?   

   b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial systems 
inventory update required by Circular A-11 section 52 

  

20. What is the percentage breakout for the total FY2008 funding request for the following? (This should total 100%) 

Hardware  

Software  

Services  

Other  

21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities? 

N/A 

22. Contact information of individual responsible for privacy related questions: 

Name 

 

Phone Number  

Title  

E-mail  

23. Are the records produced by this investment appropriately 
scheduled with the National Archives and Records 
Administration's approval? 

Yes 

 



I.B. Summary of Funding 

 

Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget 
authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row 
designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full Acquisition," and 
"Operation/Maintenance." The total estimated annual cost of the investment is the sum of costs for "Planning," "Full 
Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term 
energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the 
investment should be included in this report. 

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES 
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 
 

 
PY - 1  
and 
Earlier 

PY 2006 CY 2007 BY 2008 BY + 1 2009 BY + 2 2010 BY + 3 2011 
BY + 4  
and 
Beyond 

Total 

Planning  

  Budgetary Resources  0  0.42 0  0       

Acquisition  

    Budgetary Resources  0  0  0.33 0       

Subtotal Planning & Acquisition 

    Budgetary Resources  0  0.42 0.33 0       

Operations & Maintenance 

    Budgetary Resources  0  0  0  0.26      

TOTAL 

    Budgetary Resources  0  0.42 0.33 0.26      

Government FTE Costs  

  Budgetary Resources  0  0.084 0.084 0.054      

Number of FTE represented by Costs: 0  0.8  0.8  1.4       

Note: For the cross-agency investments, this table should include all funding (both managing partner and partner agencies). 
Government FTE Costs should not be included as part of the TOTAL represented. 
 

2. Will this project require the agency to hire additional FTE's? Yes 

   a. If "yes," How many and in what year? .6 work-years starting in BY08 

3. If the summary of spending has changed from the FY2007 President's budget request, briefly explain those changes: 

New Request 

 



I.C. Acquisition/Contract Strategy  

 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do not need 
to be included. 

Contracts/Task Orders Table:  

 

 

 

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 

  

3. Do the contracts ensure Section 508 compliance? N/A 

   a. Explain why:   

4. Is there an acquisition plan which has been approved in 
accordance with agency requirements? 

No 

   a. If "yes," what is the date?   

   b. If "no," will an acquisition plan be developed? Yes 

      1. If "no," briefly explain why:   

 

I.D. Performance Information 

 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment 
is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to the agency 
(e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall citizen 
participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 

Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments and for existing IT 
investments that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2006. 
 



Performance Information Table 1:  

Fiscal 
Year 

Strategic Goal(s) 
Supported 

Performance Measure Actual/baseline (from 
Previous Year) 

Planned Performance 
Metric (Target) 

Performance Metric 
Results (Actual) 

 

All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to use the Federal Enterprise 
Architecture (FEA) Performance Reference Model (PRM). Please use Table 2 and the PRM to identify the performance 
information pertaining to this major IT investment. Map all Measurement Indicators to the corresponding "Measurement Area" 
and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator for at least four 
different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. 

Performance Information Table 2:  

Fiscal 
Year 

Measurement 
Area 

Measurement 
Category 

Measurement 
Grouping 

Measurement Indicator Baseline  Planned Improvement to 
the Baseline  

Actual 
Results 

2007 Customer Results  Timeliness and 
Responsiveness 

Response Time Time to process invoices Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2007 Mission and 
Business Results  

Planning and 
Resource Allocation 

Management 
Improvement 

Number of processing 
errors 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2007 Processes and 
Activities 

Productivity and 
Efficiency 

Productivity  Ratio of Contract 
s/Purchase Orders 
processed per FTE 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2007 Technology Reliability and 
Availability  

Availability  Percentage of Contracts and 
Purchased Orders Managed 
through CMS 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2008 Customer Results  Timeliness and 
Responsiveness 

Response Time Time to process invoices Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2008 Mission and 
Business Results  

Planning and 
Resource Allocation 

Management 
Improvement 

Number of processing 
errors 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2008 Processes and 
Activities 

Productivity and 
Efficiency 

Productivity  Ratio of Contract 
s/Purchase Orders 
processed per FTE 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2008 Technology Reliability and Availability  Percentage of Contracts and Will establish Will establish improvement   



Availability  Purchased Orders Managed 
through CMS 

baseline in FY07 as 
part of the planning 
effort 

goal in FY07 as part of the 
planning effort 

2009 Customer Results  Timeliness and 
Responsiveness 

Response Time Time to process invoices Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2009 Mission and 
Business Results  

Planning and 
Resource Allocation 

Management 
Improvement 

Number of processing 
errors 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2009 Processes and 
Activities 

Productivity and 
Efficiency 

Productivity  Ratio of Contract 
s/Purchase Orders 
processed per FTE 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2009 Technology Reliability and 
Availability  

Availability  Percentage of Contracts and 
Purchased Orders Managed 
through CMS 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Will establish improvement 
goal in FY07 as part of the 
planning effort 

  

2010 Customer Results  Timeliness and 
Responsiveness 

Response Time Time to process invoices Will establish 
baseline in FY07 as 
part of the planning 
effort 

Maintain 2009 Operational 
Metrics, establish in FY07 as 
part of the planning effort 

  

2010 Mission and 
Business Results  

Planning and 
Resource Allocation 

Management 
Improvement 

Number of processing 
errors 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Maintain 2009 Operational 
Metrics, establish in FY07 as 
part of the planning effort 

  

2010 Processes and 
Activities 

Productivity and 
Efficiency 

Productivity  Ratio of Contract 
s/Purchase Orders 
processed per FTE 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Maintain 2009 Operational 
Metrics, establish in FY07 as 
part of the planning effort 

  

2010 Technology Reliability and 
Availability  

Availability  Percentage of Contracts and 
Purchased Orders Managed 
through CMS 

Will establish 
baseline in FY07 as 
part of the planning 
effort 

Maintain 2009 Operational 
Metrics, establish in FY07 as 
part of the planning effort 

  

 

 

I.E. Security and Privacy 

 

In order to successfully address this area of the business case, each question below must be answered at the 
system/application level, not at a program or agency level. Systems supporting this investment on the planning and 



operational systems security tables should match the systems on the privacy table below. Systems on the Operational Security 
Table must be included on your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should 
use the same name or identifier). 

All systems supporting and/or part of this investment should be included in the tables below, inclusive of both agency owned 
systems and contractor systems. For IT investments under development, security and privacy planning must proceed in 
parallel with the development of the system/s to ensure IT security and privacy requirements and costs are identified and 
incorporated into the overall lifecycle of the system/s. 

Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified and integrated into the overall costs of the 
investment: 

Yes 

   a. If "yes," provide the "Percentage IT Security" for the budget year: 0 

2. Is identifying and assessing security and privacy risks a part of the overall risk management effort for each 
system supporting or part of this investment. 

No 

 

3. Systems in Planning - Security Table:  

Name of System Agency/ or Contractor Operated System? Planned Operational Date Planned or Actual C&A Completion Date 

Contract Management System Contractor and Government 11/13/2007 10/17/2007 

 

4. Operational Systems - Security Table:  

Name of 
System 

Agency/ or 
Contractor Operated 

System? 

NIST FIPS 199 
Risk Impact 

level 

Has C&A been 
Completed, using NIST 

800-37? 

Date C&A 
Complete 

What standards were used 
for the Security Controls 

tests? 

Date Complete(d): 
Security Control Testing 

Date the 
contingency plan 

tested 

 

5. Have any weaknesses, not yet remediated, related to any of the systems part of or supporting this investment been 
identified by the agency or IG? 

No 

   a. If "yes," have those weaknesses been incorporated agency's plan of action and milestone process?  

6. Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses? No 

   a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 

  

7. How are contractor security procedures monitored, verified, validated by the agency for the contractor systems above? 

System is still in the initial planning phase. Security will be future addressed as this project matures throughout its lifecycle. 

 

8. Planning & Operational Systems - Privacy Table:  



Name of 
System 

Is this a new 
system? 

Is there a Privacy Impact Assessment 
(PIA) that covers this system? 

Is the PIA available 
to the public? 

Is a System of Records Notice 
(SORN) required for this system? 

Was a new or amended SORN 
published in FY 06? 

Contract Mgt. 
System Yes Yes. Yes. Yes 

Yes, because this is a newly 
established Privacy Act system of 
records. 

 

 

I.F. Enterprise Architecture (EA) 

 

In order to successfully address this area of the business case and capital asset plan you must ensure the investment is 
included in the agency's EA and Capital Planning and Investment Control (CPIC) process, and is mapped to and supports the 
FEA. You must also ensure the business case demonstrates the relationship between the investment and the business, 
performance, data, services, application, and technology layers of the agency's EA. 

1. Is this investment included in your agency's target enterprise architecture? Yes 

   a. If "no," please explain why? 

  

2. Is this investment included in the agency's EA Transition Strategy? Yes 

   a. If "yes," provide the investment name as identified in the Transition Strategy provided in the agency's most 
recent annual EA Assessment. 

Contract 
Management 
System 
(CMS) is 
addressed 
as part of 
the 
Integrated 
Acquisition 
Environment 
(IAE) -
Exhibit 4-
17. 

   b. If "no," please explain why? 

  

 

3. Service Reference Model (SRM) Table: 

Identify the service components funded by this major IT investment (e.g., knowledge management, content management, 
customer relationship management, etc.). Provide this information in the format of the following table. For detailed guidance 

regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

 



Agency 
Component 

Name 

Agency Component 
Description 

Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component 

FEA Service 
Component 

Reused Name 

FEA Service 
Component 
Reused UPI 

Internal or 
External 
Reuse? 

BY Funding 
Percentage 

Procurement 
Support the ordering and 
purchasing of products and 
services 

Business 
Management 
Services 

Supply Chain 
Management Procurement     No Reuse 70 

Forms 
Creation 

Support the design and 
generation of electronic or 
physical forms and templates for 
use within the business cycle by 
an organization and its 
stakeholders 

Support 
Services 

Forms 
Management 

Forms 
Creation 

    No Reuse 30 

 

Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service component 
in the FEA SRM. 

A reused component is one being funded by another investment, but being used by this investment. Rather than answer yes or 
no, identify the reused service component funded by the other investment and identify the other investment using the Unique 
Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component provided by 
another agency within the same department. 'External' reuse is one agency within a department reusing a service component 
provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by 
multiple organizations across the federal government. 

Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the funding level transferred to another agency to pay for the service. 

 

4. Technical Reference Model (TRM) Table: 

To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, 
Standards, and Service Specifications supporting this IT investment. 

 

FEA SRM 
Component 

FEA TRM Service Area FEA TRM Service 
Category 

FEA TRM Service 
Standard 

Service Specification (i.e. vendor or product 
name) 

Procurement Component Framework Data Management Reporting and Analysis e-procurement 

Forms Creation Service Access and 
Delivery 

Delivery Channels Internet TBD 

Service Components identified in the previous question should be entered in this column. Please enter multiple rows for FEA 
SRM Components supported by multiple TRM Service Specifications 

In the Service Specification field, Agencies should provide information on the specified technical standard or vendor product 
mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 



 

5. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, 
etc)? 

No 

   a. If "yes," please describe. 
  

6. Does this investment provide the public with access to a 
government automated information system? 

No 

   a. If "yes," does customer access require specific software 
(e.g., a specific web browser version)? 

  

      1. If "yes," provide the specific product name(s) and 
version number(s) of the required software and the date when 
the public will be able to access this investment by any 
software (i.e. to ensure equitable and timely access of 
government information and services). 

  

 
 

Exhibit 300: Part II: Planning, Acquisition and Performance Information 
 

II.A. Alternatives Analysis 

 

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" 
investments in response to Question 6 in Part I, Section A above. 

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current 
baseline, i.e., the status quo. Use OMB Circular A- 94 for all investments, and the Clinger Cohen Act of 1996 for IT investments, 
to determine the criteria you should use in your Benefit/Cost Analysis. 

1. Did you conduct an alternatives analysis for this project? No 

   a. If "yes," provide the date the analysis was completed?   

   b. If "no," what is the anticipated date this analysis will be completed? 11/27/2006 

   c. If no analysis is planned, please briefly explain why: 

  

 

2. Alternative Analysis Results:  



Use the results of your alternatives analysis to complete the following table: 

Alternative Analyzed Description of Alternative Risk Adjusted Lifecycle Costs estimate  Risk Adjusted Lifecycle Benefits estimate  

ZBD TBD 0 0 

 

3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen? 

A full alternatives analysis has not been completed. Currently SBA has begun to assess 4 possible solutions (COTS, Custom development, Out-sourcing 
services, and a hybrid combination of technology and process). An alternative has not yet been selected. 

4. What specific qualitative benefits will be realized? 

Compliance with OMB Guidance for e-procurement 

 

II.B. Risk Management 

 

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-
cycle, developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively 
managing risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? No 

   a. If "yes," what is the date of the plan?   

   b. Has the Risk Management Plan been significantly changed 
since last year's submission to OMB? 

  

c. If "yes," describe any significant changes: 

  

2. If there currently is no plan, will a plan be developed? Yes 

   a. If "yes," what is the planned completion date? 11/27/2006 

   b. If "no," what is the strategy for managing the risks? 

  

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 
The CMS will use integrated project teaming and a system development methodology. The life cycle cost was predicated on using the most costly method in the 
alternative analysis which is development of a custom application. 

 

II.C. Cost and Schedule Performance 



 

1. Does the earned value management system meet the 
criteria in ANSI/EIA Standard-748? 

No 

 

2. Answer the following questions about current cumulative cost and schedule performance. The numbers reported below 
should reflect current actual information. (Per OMB requirements Cost/Schedule Performance information should include both 
Government and Contractor Costs): 

   a. What is the Planned Value (PV)? 0 

   b. What is the Earned Value (EV)? 0 

   c. What is the actual cost of work performed (AC)? 0 

   d. What costs are included in the reported Cost/Schedule 
Performance information (Government Only/Contractor 
Only/Both)? 

Contractor and Government 

   e. "As of" date: 9/8/2006 

3. What is the calculated Schedule Performance Index (SPI= 
EV/PV)? 

  

4. What is the schedule variance (SV = EV-PV)? 0 

5. What is the calculated Cost Performance Index (CPI = 
EV/AC)? 

0 

6. What is the cost variance (CV=EV-AC)? 0 

7. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 
100; SV%= SV/PV x 100) 

No 

   a. If "yes," was it the?   

   b. If "yes," explain the variance: 

  

   c. If "yes," what corrective actions are being taken? 

  

   d. What is most current "Estimate at Completion"? 0 

8. Have any significant changes been made to the baseline 
during the past fiscal year? 

No 

8. If "yes," when was it approved by OMB? No 

 

Comparison of Initial Baseline and Current Approved Baseline 



 

Initial Baseline Current Baseline Current Baseline 
Variance 

Completion Date Total Cost 
Milestone 
Number 

Description of 
Milestone Planned 

Completion Date 
Total Cost 

(Estimated) Planned Actual Planned Actual 

Schedule (# 
days) Cost 

Percent 
Complete 

1 Planning 05/31/2007 $0.420 05/31/2007   $0.414    0.00% 

     1a Initial Planning 12/01/2006 $0.120 12/01/2006   $0.120    0.00% 

     1.b. Detailed Planning 05/31/2007 $0.300 05/31/2007   $0.294    0.00% 

2 System Development and 
Acquisition 

09/28/2007 $0.330 09/28/2007   $0.324    0.00% 

3 Annual Ops and 
Maintenance 

09/30/2011 $0 09/30/2011   $0    0.00% 

 

 


